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1.

2.

AGENDA
Introductions & Sign In 9:00 a.m.

Land Use Allocation and Review Information 9:10 a.m.

The deadline for submitting the reallocated land use data was extended to April 7" for
Existing Years 2000 and 2005 and April 21% for Future Years 2015 and 2030. All
jurisdictions have submitted their reallocated land uses except the following jurisdictions
for years 2015 and 2030: Berkeley, Oakland and Dublin (jobs only). Since the future year
data will be needed only at the validation stage, which occurs at the end of May, and
entering data received so far will take about 2 weeks for the consultants, these three
jurisdictions have been given an additional 2 weeks extension, until May 8" to submit the
remaining data. Their comments will be incorporated last. It is anticipated that all the
land use data will be finalized by May 15" and presented at the June meeting.

Status of Future Networks Information 9:30 a.m.

The cities of Oakland and Alameda submitted comments on future networks related to
north 1-880 recently and they will be incorporated by the consultants. There are minor
follow-up comments on the local arterial network still awaited from the City of Oakland.
Because of the need to move forward with the model update, the consultants will finalize
the network with the available data. It is anticipated that the finalized roadway networks
will be posted on the ACCMA’s website by mid May.

Travel Demand Models Update Discussion/Action 9:40 a.m.

The consultant team has been working with the available survey data and has expanded
them to create the calibration targets for mode choice. The primary surveys for validation
include BATS, BART, AC Transit, LAVTA and Union City Transit. The calibration
targets are summarized by county of production and attraction, mode of access, trip
purpose, and income quartile. In the next step, the consultant team will test the mode
split calibration against the targets using travel times from the finalized networks and
trips from the finalized land use data. The consultant team also will be calibrating the trip
generation using the finalized land use data. Following the trip generation calibration,
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the team will calibrate the trip distribution by adjusting the friction factors and county k-
factors.

Model Validation Update Discussion/Action  10:00 a.m.

All jurisdictions responded to the request for additional 2000 count data. Additional
counts were obtained and forwarded to the consultant. The consultant team continues to
work on processing the final counts into the overall count database prior to the model
validation. To date about 50% of the counts have been entered. The model validation
will proceed once the model development and calibration task has completed.

. Next Meeting
The next meeting is scheduled for Wednesday, June 7, 2006 at 9:00 a.m.



